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Mr. James K. Hartman

Asgistant Manager for Transition
and Environmental Restoration

Rocky Flats Offace

U.S. Department of Enexrgy

P.O. Box 928

Golden, Colorado 80402-0928
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Dear Mr. Hartman:

'

We have received your correspondence dated July 21, 1993,
requesting that the "clock" be stopped on the schedules for
Operable Units 1 through 7 until such time that the Department of
Energy (DOE) receives and agrees to guidance on the methodology
for the baseline risk assessments and preparation of the RCRA
Facilities Investigation/Remedial Investigation Reports.
Although we agree with the general need to stop work on risk
asgessments to the extent that such work is directly related to
the aggregation of remedial investigation (RI) data, selection of
contaminants of concern for both ecological and human health
baseline risk assessments, and data aggregation for exposure _
assessment, we do not agree that the suspense date of June 21,
1993, applies to all referenced operable units, nor do we believe

that DOE correctly invoked the Interagency Agreement (IAG) work
stoppage provision.

Although you have not invoked the stop work procedures found
in Part 24 of the IAG, we believe that it is appropriate to do so
and as such in accordance with Part 24 of the IAG, EPA. and CDH .

__hereby-request-that-the DOE~stop work om the following portions _

-0f~the baseline:-risk-assessments: for.operable,units~1"52,m4,;5,,6
and?-‘-'l" Tt .
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1. ‘Aggregation of RI data for the purpose of comparing to,

background concentrations,
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2. Selection of the contaminants of concern for both z
ecological and human health baseline risk assessments, and ~

3. Aggregation of data for the purpose of conducting an ==
. exposure assessment.
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EPA and CDH believe that the schedule 'clock' should be
stopped as of June-21, 1993, for operable units 1,22, and 7 and®—
as of the date of.this letter for operable units 4, 5, and 6. - As
you know, the Dispute Resolution Committee (DRC) has previously‘n
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Mr. James K. Hartman

Assistant Manager for Transition
and Environmental Restoration

Rocky Flats Office

U.S. Department of Energy

P.0O. Box 928

Golden, Colorado 80402-0928

Dear Mr. Hartman:

We have received your correspondence dated July 21, 1993,
requesting that the "clock" be stopped on the schedules for
Operable Units 1 through 7 until such time that the Department of
Energy (DOE) receives and agrees to guidance on the methodology
for the baseline risk assessments and preparation of the RCRA
Facilities Investigation/Remedial Investigation Reports.

Although we agree with the general need to stop work on risk
assessments to the extent that such work is directly related to

the aggregation of remedial investigation (RI) data, selection of
contaminants of concern for both ecological and human health

baseline risk assessments, and data aggregation for exposure
assessment, we do not agree that the suspense date of June 21,

1993, applies to all referenced operable units, nor do we believe

that DOE correctly invoked the Interagency Agreement (IAG) work
stoppage provision. .

Although you have not invoked the stop work procedures found
in Part 24 of the IAG, we believe that it is appropriate to do so
and as such in accordance with Part 24 of the IAG, EPA and CDH
hereby request that the DOE stop work on the following portions
of the baseline risk assessments for operable units 1, 2, 4, 5, 6
and 7: ’

1. Aggregation of RI data for the purpose of comparing to
background concentrations,

2. Selection of the contaminants of concern for both
ecological and human health baseline risk assessments, and

3. Aggregation of data for the purpose of conducting an

exposure assessment.

EPA and CDH believe that the schedule "clock" should be
stopped as of June 21, 1993, for operable units 1, 2, and 7 and
as of the date of this letter for operable units 4, 5, and 6. As
you know, the Dispute Resolution Committee (DRC) "has previously
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agreed to stop specific portions of the risk assessment work for
operable unit 3 as of July 23, 1993 (See EPA's July 23, 1993
letter to CDH and DOE). EPA and CDH believe that stoppage of
work is necessary until such time as an agreement is reached
among the parties to the IAG on how the above issues as well as
the statistical comparisons of RI data to background data will be
resolved and implemented. We believe that if the above portions
of work are allowed to proceed without agreement on background
comparisons and selection of contaminants of concern, the remedy
selection process i1s likely to be adversely impacted.

EPA and CDH expect that DOE will exercise diligence in
achieving agreement among the parties on these issues. We
believe that all parties must strive to reach this agreement
within two months. We expect that other portions of the risk
assessment, including but not limited to, data evaluation,
1dentification of exposure scenarios, selection of exposure
parameters, and ecological effects assessment will proceed as
scheduled. However, once these issues are resolved, DOE shall
evaluate and submit to EPA and CDH the impact to the above listed
operable unit schedules associated with the diligent resolution
of these issues in order to extend affected schedules pursuant to
Part 42 of the IAG.

In your letter, you identified as an issue the "inclusion of
non-waste management related activities." We are not clear what
18 meant by this reference. DOE is responsible under CERCLA for
responding to the release of hazardous substances in the
environment on DOE's facility and is responsible under RCRA for
responding to the release of hazardous waste or constituents.
CERCLA defines the term facility very broadly. If DOE does not
intend to respond to hazardous substance or hazardous constituent
releases associated with Rocky Flats, we need to discuss and
resolve this issue immediately.

Pursuant to paragraph 163 of Part 24 of the IAG, work
affected by this stoppage will immediately be discontinued for a
period of up to five business days pending concurrence by the
DRC. The DRC is to confer and meet as necessary during the five
day period to attempt to concur on the need to stop work and the
mechanism to re-start the work when it is appropriate to do so.
Please contact Ms. Sowinski and Mr. Duprey at (303) 692-3359 and
(303) 294-1720, respectively, to discuss the work stoppage and
determine whether the DRC needs to meet formally to concur on
this action.

Sincerely,

Al St Y 3
obert L. Duprey, Di

an Sowinski, Manager rector
Hazardous Waste Control Program Hazardous Waste Management Division
Colorado Department of Health Environmental Protection Agency




